BROMLE MEGHANICAL SERVIC A DIVISION OF ARGO SALI	<b>U</b>	Nexen Energy ULC															
		c/o SMC															
		PO# 4500192767															
MECHANICAL SERVIC  A DIVISION OF ARGO SALE		WO# 34770															
		d-37-H															
			0 1 00/004														
		Revised	Oct 20/2014	4													
Fabrication Schedule																	
AFTER RECIEPT OF APPROVED DRAWING	Week	01/01/00	01/08/00	01/15/00	01/22/00	01/29/00	02/05/00	02/12/00	02/19/00	02/26/00	03/04/00	03/11/00	03/18/00	03/25/00	04/01/00	04/08/00	04/15/00
Task																	
Pipe and Weld Fittings/Vessel Mat'l Landing																	
QC Material Receiving, MTR Review																	
Free-issued mat'L, at Bromley																	
Vessel Fabrication																	
Piping Fabrication																	
Spooling - PWHT, NDE, Hydrotest																	
Skid Fabrication																	
Sandblast/Paint - piping, skid, vessel																	
Package Assembly																	
Building Erection																	
Final Inspections for Turnover E&I						_			_		_						