



Projects & Technology
Controlled Document



Carmon Creek Project

General Arrangements- CMT Potable
Water Pump Packages

Supplier Name	Natpro		
Purchase Order	4512109146		
Shell Project Document Number	CCK-4512109146-0749-B01-00001-001	Rev	02
Supplier Document Number	7	Rev	1
Issue Date	2014-10-20		
Additional VDRL codes applicable	B01 D09		

Approval Status:

- ☒ 1 - Approved, No Comment - Proceed with Fabrication
☐ 2 - Approved, Note Comments - Proceed with Fabrication
☐ 3 - Not Approved, Revise and Resubmit
☐ 4 - Information Only

SUPPLIER PLEASE NOTE: Permission to proceed does not constitute acceptance or approval of design details, calculations, analyses, test methods or materials developed or selected by the supplier and does not relieve supplier from full compliance with contractual obligation.

By: 

2014-10-30
Date: -

Applicable Tags

0749A-08045							
-------------	--	--	--	--	--	--	--



Project CMT Potable Water Pump Packages

NPE DOCUMENT FRONT SHEET

NPE Document coversheet must be returned with all documents after review from client.

PO Number

4512109146

Customer Name

SHELL CANADA ENERGY

PO Title

NPE Sales Order Number

SLS 338726

Equipment Tag Number

0749A-08045

Submission Date

20-Oct-14

Total Pages (inc front sheet)

Document Title

General Arrangements

Customer Reference

B01, D09

Customer Document Number

CCK-4512109146-0749-B01-00001-001

NPE Document Number

7

Submittal Number

Rev	Date	Details or Purpose of Revision	Prepared	Check	Auth
0	27-Aug-14	REV 0			
1	02-Sep-14	Rev 0 re-submitted			
2	20-Oct-14	Submitted as Rev 1			

NPE Contact Information 5049 74 Avenue SE, Calgary, AB T2C 3H2 ph.(403) 219-0270

Project Administrator Erin Teolis

Project Coordinator Peng Lu

Project Engineer Andrew Ai

Project Manager Alan Boyce

NOTE: ACTION MAY BE REQUIRED. REFER TO STATUS CODE FOR INSTRUCTIONS.


Status Code

- 1 CERTIFIED FOR CONSTRUCTION. RELEASED FOR MANUFACTURE.
- 2 DRAWING APPROVAL REQUIRED. PARTIAL RELEASE FOR MANUFACTURE, PLEASE RETURN PRINT(S) WITH APPROVAL OR COMMENTS NOTED.
- 3 DRAWING APPROVAL REQUIRED. ALL WORK IS BEING HELD. PLEASE RETURN _____ PRINT(S) WITH APPROVAL OR COMMENTS NOTED.
- 4 THESE PRINTS ARE INCOMPLETE.
- 5 FOR RECORD ONLY.
- 6 FOR INFORMATION ONLY.

20-Oct-14



DWG NORTH




ISOMETRIC VIEW

SCHEDULE OF OPENINGS			
CONN	SIZE	RATING	DESCRIPTION
A	3"	150# RF	PUMP SUCTION
B	2"	150# RF	PUMP DISCHARGE
C	2"	150# RF	PUMP TEST LINE

2	REVISED AS PER MARK-UP	TG	AA	AA	OCT 16/14
1	REVISED AS PER MARK-UP	TG	AA	AA	OCT 08/14
0	ISSUED FOR REVIEW	TG	AA	AA	AUG 21/14
REV	DESCRIPTION	DWN	CHK	APP	DATE
CMT-POTABLE WATER PUMP PACKAGE GENERAL ARRANGEMENT					

THIS DRAWING IS THE EXCLUSIVE PROPERTY OF NATIONAL PROCESS EQUIPMENT AND SHALL NOT BE REPRODUCED WITHOUT WRITTEN PERMISSION FROM NPE.



PROJECT NAME: CARMON CREEK PROJECT
FIELD FACILITIES AND INFRASTRUCTURE PHASE 1&2

CUSTOMER: SHELL CANADA

LOCATION: CARMON CREEK, AB, CANADA

TAG: A-08045

SLS# 338726 QUOTE: CGY2014-88 PDR# 4512109146

DWN BY: TG DATE: JUL 22/14 DWG # 338726-200

CHK BY: RZ DATE: JUL 24/14

APP BY: RZ DATE: JUL 24/14 PAGE: 1 OF 5 CAD: - REV: 2